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WELDING INSPECTION REPORT

Resident Engineer:Pursell, Gary Report No:  WIR-014550
Address: 333 Burma Road Date Inspected: 04-Jun-2010
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700
Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai, China
CWI Name: CWI Present: 1 Yesl¥l No
Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A
Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A
Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A
Approved Drawings: []Yes [ No VI N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A
Bridge No: 34-0006 Component: Bay 9

Summary of Items Observed:

On this day Caltrans OSM Quality Assurance (QA) Inspector Christopher D’ souza was present during the times
noted above for observations relative to the fabrication of the SAS Superstructure being performed by Zhen Hua
Port Machinery Company (ZPMC) at Chang Xing Island in Shanghai, China. QA Inspector observed and/or found
the following:

Bay 9

QA inspector performed conventional Ultrasonic (UT) Inspection on deck panel tack weld areas. The inspectionis
preliminary prior to using the phased array (PAUT) testing system to verify indications found with conventional
Ultrasonic testing. QA inspector performed UT on deck panel DP3133-001 having 8 ribs, 16 welds, 144 total tack
welds.

Weld 5 scanned 9 locations with O indications.
Weld 6 scanned 9 locations with 1 indication.
Weld 7 scanned 9 locations with O indications.
Weld 14 scanned 9 locations with 2 indications.
Weld 15 scanned 9 locations with O indications.
Weld 16 scanned 9 locations with 0 indications.

Tack weld locations found non-compliant are marked on U-rib and deck plate for ZPMC'’ s reference for repair.
See Caltrans U-rib to Deck Panel- Tack Weld Assessment sheets dated 4th June, 2010 for further information on
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

PAUT inspections.

Updated Deck Panel Log.
Updated Tack Weld Assessment sheets

Unless otherwise noted, all work observed on this date appeared to be in general compliance with the applicable
contract documents.

Summary of Conversations:

No relevant conversations.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang 15000422372, who represents the Office of Structural Materials for
your project.

I nspected By: Dsouza,Christopher Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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